Update to the Provincetown Select Board

September 2019
The Public Pier / MacMillan Pier

Objective: To effectively manage, maintain and improve Provincetown’s marine facilities; to stimulate economic development; to encourage and support commercial fishing; and to ensure a safe and welcoming harbor.
Executive summary

- Review site visit and recent photos
- Revised schedule & Shipping details
- Mobilization Plan
- “Ground Breaking” Ceremony
- Communication Plan
- Remaining updates on the Pier
MacMillan Pier Floating Dock Reconstruction Project
Reconstruction Updated schedule

- Very excited to announce that materials are due to start arriving over the next few weeks. And mobilization is to begin at the end of September

- **Phase I** - the area highlighted in Yellow
  - The wave attenuator floats are being shipped now along with the floating dock sections all on one barge from Norfolk VA that will arrive in New Bedford and then to be towed here to Provincetown Harbor. We are still discussing a direct barge shipment to Provincetown, concern is the unloading process/need of a large crane barge.
  - Phase one is expected to begin the week of Oct 7th

- **Phase II** - the area highlighted in pink.
  - The South floating docks will begin demolition the week of October 28th
  - Remaining Fishing boats still in the water will be relocated to the North Floating docks, as well as the transportation platform and or out to the Wave attenuator (there will be no power out on the Attenuator) I have also reached out to our neighbors at the Provincetown Marina and started discussion regarding being able to accommodate some of our fishing fleet for dockage only, all loading and unloading would continue on MacMillan Pier.
  - The Floating docks will be assembled and piles driven through November. This Phase will be completed with power and water by the 1st week in December

- **Phase III** - the area highlighted in Blue
  - The North floating docks (& dinghy docks) This phase will completed by end of January.
  - With Punch list items for the entire project being taken care of the 1st two weeks in February.
  - Monthly FEMA reimbursements submittals have begun and will continue throughout the proj
“Ground Breaking” Ceremony

- There is a plan to conduct a “Ground Breaking” ceremony on or around the date material arrives in Provincetown Harbor (i.e. the wave attenuator floating sections)
- More information to follow as shipping schedule is confirmed.
Communication Plan:

- Construction updates to the Fishing Fleet are ongoing.
- Correspondence frequency will increase to a daily update, as needed.
- 2 week forecast will be given weekly.
- Communication will be conducted through email, text, and phone calls.
Remaining Updates on the Pier

- Electrical Shock incident-The electrical issue that caused an electrical shock on Sunday Sept 1st around 3:14 pm has been identified and has been corrected per recommendations from the Electrical engineer: BALA Consulting Engineers as well as the Electrical Testing agents: American Electrical Testing Co., LLC. The Direction that was given by these engineers has been completed and the Electrical engineer has signed off with approval of work that has been done.

- We thank you all for your continued support and look forward to a productive FY ahead, and happy to answer any questions you may have.